REPORT OF ACCOMPLISHMENTS

Kensington LCI - February 28, 2025

Instructions: In the left columns, list all projects/actions identified in your LCI 5-Year Action Plan. Check the appropriate status box for each project. Provide details when necessary, including when a
project has missed its deadline or has become irrelevant.
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2003 LCI Plan Implementation Recommendations - entire boundary area
Construction of Kensington Rd.
. o Realignment; This is a GDOT/Dekalb County collaboration project (GDOT PI1# 0017992). Contract
Kensington Rd. "Main Street Implementation of Kensington Rd. 2022 2021 X is currently out for Bid. Construction year is scheduled for 2027.
streetscape improvements
Constructlon_ of Entry Rd; Entry Road improvements were tabled due to the pause of the "Downtown DeKalb"
Entry Road Improvements Implementation of Entry Rd. streetscape 2004 X . . ) .
. Government Center project reference in Kensington's 2003 LCI plan.
improvements
Site acquisition;
Kensington Plaza site development; The multi-phased development of this site is underway. The streetscape phase is part of
Kensington Plaza Construction of Kensington Plaza roadway; 2004 2027 X a GDOT/Dekalb collaboration project included in GDOT PI # 0017992. Construction
Implementation of Kensington Plaza year is scheduled for 2027.
streetscape improvements
Construction of Govt. Center new
roadways; Government Center improvements were tabled due to the pause of the "Downtown
Government Center Improvements  |Implementation of Govt. Center 2004 X " P . . p )
. - DeKalb" Government Center Project referenced in Kensington's 2003 LCI plan.
streetscape improvements;
Construction of pedestrian plaza
Implementation Recommendations - immediate 35 acres surrounding TOD
2012 ""Supplemental™ Plan P g
area
Vehicular
Reconstruction Improvement Reconfigure Camp Road/ Camp Circle 2013 X This road closed in 2008. Recorjstructlon was tabled due.to pause of the "Downtown
DeKalb" Government Center Project.
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. Convert County jail driveway The reconstruction improvement was tabled due to the pause of the "Downtown
Reconstruction Improvement . . 2013 X " .
into a public street DeKalb" Government Center Project.
Reconstruction Improvement ﬁ;;o&f;?:gfixg:,?\t:'?omwe 2022 2027 X Contract for this improvement is out for bid. Construction is due to start in 2027. Road
P . diet is included in the GDOT/Dekalb PI # 0017992
Covington Hwy
Create Grid Street Network
New Streets a-i New Streets a-i 2014-2015 X New loop road (grid network) was associated Wl_th the "Downtown DeKalb
Government Center Project.
Pedestrian & Bicycle X
Sidewalk and Landscape Memorial Drive from Kensington Road to I- 2008 X Pedestrian improvements increased safety with expanded sidewalk widths, stamped
Improvement 285 concrete strips, also ped grade lighting installation.
Memorial Drive/Kensinaton Road The pedestrian & bike bridge is associated with the development of the "Downtown
Pedestrian & Bicycle Bridge - . g 2013 x | DeKalb" Government Center Project which did not take place. The project was tabled
pedestrian and bicycle bridge
as a result.
. . Kensington Road/Durham Park Road multi- Funding for phase 2 design of the trail was requested in the 2024 TIP solicitation but
Multi-use trail X . 2013 X .
use trial, from Covington Hwy to 1-285 the project was not selected. (See below entry)
Phase 1 of the trail from Kensington MARTA to Indian Creek MARTA is in design.
. . . . o Phase 1 includes a multiuse trail around the Kensington station along Kensington Rd,
Multi-use trail Multi-use trail loop within the study area 2013 X Covington Hwy, Mountain Dr, and Memorial Dr. Phase 2 was not selected for TIP
funding in the last Call for Projects.
Transit
. . . . Bike racks and repair stations are now available at all MARTA rail stations (except
Bike Bike Rack at Kensington MARTA Station 2013 2016 X Hartsfield). The installation project started in 2016 and concluded April 2017.
. Kensington MARTA station walkway (MARTA, lead) This improvement will be made over the course of the development
Pedestrian . 2013 X S )
improvement phases after developer initiation and final concept roll out.
. Kensington MARTA station Security (MARTA, lead) This improvement will be made over the course of the development
Security 2013 X T X
camera system enhancement phases after developer initiation and final concept roll out.
. Kensington MARTA station site (MARTA, lead) This improvement will be made over the course of the development
Station Improvement . 2013 X s )
improvement phases after developer initiation and final concept roll out.
Implementation Recommendations - immediate 35 acres surrounding TOD
2023 MARTA Study P g
area
Policy Projects
. R i iti i DRI ffi . .
Conduct DRI or traffic study for each ezonm_g conditions require a or traffic A DRI will take place after master development plans have been created (with each
study with each phase of development (after n/a X

new phase of development

master dev plans created).

phase of development), per Department of Community Affairs guidelines.

Transit & Mobility
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Tactical urbanism installation of a Remove some parking spots Fo pain't a The safe path cros.swalk was completed on Thursday, Decembgr 5, 2024. A ribbon
pathway to StationSoccer protected pathway from the station building 2024 2024 X cutting ceremony with DeKalb County, MARTA, Artbound, various stakeholders, and
to the soccer fields. the community was held on Friday, December 6, 2025.
Immediate (0-2 yrs) plan timeline. DeKalb County/MARTA Artbound will partner for
. . design and artist collaboration and, along with GDOT, for permits and standards. Key
. Paint colorful, artistic crosswalks at key . o . - . ) .
Painted crosswalks at gateways gateway intersections see notes see notes X gateway intersections include: Memorial Dr. on both sides of 1-285; Memorial Dr. at
' Kensington Rd., and Memorial Dr. at Camp Rd. MARTA Artbound Director has been
updated on high level vision for arts and being updated on LCI application process.
Coordinate property entrances and The proposed trail will run on Kensington Mid-term (Phases 1 and 2) plan timeline. DeKalb County is currently in Phase 1 design
intersections with DeKalb County Road, Mountain Drive, Memorial Drive, see notes see notes X for a trail that will run along all the station boundary streets. MARTA will coordinate
trail project and Covington Hwy with the County/design team as redevelopment is phased.
The new street extends from the
reconfigured bus bay intersection, along the
Build street extension to Covington train tracks, and south tg Covington Rd Mid-term (Phase .1) plan Fimeline. DeKalb Coun_ty, l\/_IARTA, and GDO'_F to cqordinate
Hwy halfway between Kensington Rd and see notes see notes X on the intersection, which may need to be a "right-in", right-out" configuration for
Mountain Dr. The street should be at least safety measures.
60" right-of-way with sidewalks, street
trees. lighting. and on-street parking.
Build paths from Mountain Dr Paths should have overlooks, wayfinding, Long-term (Phase 2+) plan after a developer has been initiated. DeKalb County,
through Stormwater Park to the and connect to the DeKalb County trail see notes see notes X MARTA, and PATH Foundation will work in tandem as needed and MARTA may
station planned on Mountain Dr consider applying for state grants such as the GA Dept of Natural Resources.
Build path connections from Paths run along the train tracks, through Mid-term (Phase 1) plan after a developer has been initiated. DeKalb County, MARTA,
Covington Hwy into the development parcels, and connect with new see notes see notes X and PATH Foundation will work in tandem as needed and MARTA may consider
redevelopment and MARTA station streets. applying for state grants such as the GA Dept of Natural Resources.
Land Use/Housing Initiatives STATUS
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2003 LCI Plan Implementation Recommendations - entire boundary area
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Many of the parcels within the proposed overlay have been upzoned to MU-5 (Mixed-
Regulatory Enhancements Create Mixed-Use Overlay 2004 x | Use Very High Density), a newer zoning district that accomplishes many of the same
goals (see 2023 MARTA Study below).
. . Develop mixed-use development incl. This project is within the 35-acre MARTA-owned parcels of the LCI and will be
Kensington Plaza Mixed-Use housing, retail and parking deck (phase 1) 2004 X developed based on the final concept/developer chosen for Master Plan.
. . Develop station area commercial use This new development is near completion on the site. Development will include
Kensington Commercial Center 2004 X i " R L o
(phase 1A) housing and office space but not retail as originally specified.
Kensington Commercial Center Pevelop_ malr_1 street commercial center 2007 X The Phoenix Station apartments are under construction on the southern part of this site.
incl. residential (phase 2)
This project is within the 35-acre MARTA-owned parcels of the LCI and will be
Kensington Plaza Townhomes Develop for-sale townhomes 2007 X developed through a phasing timeline contingent on final concept/developer for Master
Plan
Develop rental flats and townhomes This project is within the 35-acre MARTA-owned parcels of the LCI and will be
Kensington Plaza Mixed-Use - West above r[()etail 2007 X developed through a phasing timeline contingent on final concept/developer for Master
Plan
. This site has since been annexed by the City of Avondale Estates and is owned by their
Townhomes Develop for-sale townhomes no year listed X -
Downtown Development Authority.
L One of the proposed elements, a new Juvenile Court facility, was completed in 2007.
DeKalb Government facilities - . X I .
DeKalb County Government Center - 2007 X Under the new administration, DeKalb County is currently reviewing and strategizing
consolidation efforts " " . s
the "Downtown DeKalb" government facilities consolidation efforts.
Implementation Recommendations - immediate 35 acres surrounding TOD
2012 "'Supplemental’ Plan P g
area
Overlay or form-based zoning code | Overlay or form-based zoning code n/a X The upzoning of the MARTA Station site to MU-5 renders the proposed overlay
unnecessary.
2023 MARTA Study
Rezone all MARTA parcels north of Rezoning passed in 2023 by Board of Commissioners after MARTA completed a robust
Rezone MARTA properties. Kensington Road to MU-5 High Density 2023 X community engagement (draft) master plan effort - requested by Board of
Mixed Use. Commissioners and Community Council 4.
Build townhouses on Covington Build townhouses that face Covington Hwy see notes X Short term (Phase 1) plan after MARTA determines land to sell for fee simple

Hwy.

townhomes and sets new parcel lines. Plan includes 16 townhome units
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