
REPORT OF ACCOMPLISHMENTS

Kensington LCI - February 28, 2025

Transportation Initiatives
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Notes

2003 LCI Plan Implementation Recommendations - entire boundary area

Kensington Rd. "Main Street

Construction of Kensington Rd. 

Realignment;                                                                                       

Implementation of Kensington Rd. 

streetscape improvements

2022 2027 x
This is a GDOT/Dekalb County collaboration project (GDOT PI # 0017992). Contract 

is currently out for Bid. Construction year is scheduled for 2027.

Entry Road Improvements

Construction of Entry Rd;             

Implementation of Entry Rd. streetscape 

improvements

2004 x
Entry Road improvements were tabled due to the pause of the "Downtown DeKalb" 

Government Center project reference in Kensington's 2003 LCI plan.

Kensington Plaza

Site acquisition;                           

Kensington Plaza site development; 

Construction of Kensington Plaza roadway; 

Implementation of Kensington Plaza 

streetscape improvements

2004 2027 x

The multi-phased development of this site is underway. The streetscape phase is part of 

a GDOT/Dekalb collaboration project included in GDOT PI # 0017992. Construction 

year is scheduled for 2027.

Government Center Improvements 

Construction of Govt. Center new 

roadways;                                    

Implementation of Govt. Center 

streetscape improvements;          

Construction of pedestrian plaza 

2004 x
Government Center improvements were tabled due to the pause of the "Downtown 

DeKalb" Government Center Project referenced in Kensington's 2003 LCI plan. 

2012 "Supplemental" Plan
Implementation Recommendations - immediate 35 acres surrounding TOD 

area

Vehicular

Reconstruction Improvement Reconfigure Camp Road/ Camp Circle 2013 x
This road closed in 2008. Reconstruction was tabled due to pause of the "Downtown 

DeKalb" Government Center Project.

Instructions:  In the left columns, list all projects/actions identified in your LCI 5-Year Action Plan.  Check the appropriate status box for each project.  Provide details when necessary, including when a 

project has missed its deadline or has become irrelevant.     

STATUS
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Notes

Reconstruction Improvement
 Convert County jail driveway 

into a public street
2013 x

The reconstruction improvement was tabled due to the pause of the "Downtown 

DeKalb" Government Center Project. 

Reconstruction Improvement

 Reconfigure Mountain Drive 

from Memorial Drive to 

Covington Hwy

2022 2027 x
Contract for this improvement is out for bid. Construction is due to start in 2027. Road 

diet is included in the GDOT/Dekalb PI # 0017992

Create Grid Street Network

New Streets a-i New Streets a-i 2014-2015 x
New loop road (grid network) was associated with the "Downtown DeKalb" 

Government Center Project. 

Pedestrian & Bicycle x

Sidewalk and Landscape 

Improvement

Memorial Drive from Kensington Road to I-

285
2008 x

Pedestrian improvements increased safety with expanded sidewalk widths, stamped 

concrete strips, also ped grade lighting installation. 

Pedestrian & Bicycle Bridge
 Memorial Drive/Kensington Road 

pedestrian and bicycle bridge
2013 x

The pedestrian & bike bridge is associated with the development of the "Downtown 

DeKalb" Government Center Project which did not take place. The project was tabled 

as a result.

Multi-use trail
Kensington Road/Durham Park Road multi-

use trial, from Covington Hwy to I-285
2013 x

Funding for phase 2 design of the trail was requested in the 2024 TIP solicitation but 

the project was not selected. (See below entry)

Multi-use trail  Multi-use trail loop within the study area 2013 x

Phase 1 of the trail from Kensington MARTA to Indian Creek MARTA is in design. 

Phase 1 includes a multiuse trail around the Kensington station along Kensington Rd, 

Covington Hwy, Mountain Dr, and Memorial Dr. Phase 2 was not selected for TIP 

funding in the last Call for Projects. 

Transit

Bike Bike Rack at Kensington MARTA Station 2013 2016 x
Bike racks and repair stations are now available at all MARTA rail stations (except 

Hartsfield). The installation project started in 2016 and concluded April 2017.

Pedestrian
 Kensington MARTA station walkway 

improvement
2013 x

(MARTA, lead) This improvement will be made over the course of the development 

phases after developer initiation and final concept roll out.

Security
 Kensington MARTA station Security 

camera system enhancement
2013 x

(MARTA, lead) This improvement will be made over the course of the development 

phases after developer initiation and final concept roll out.

Station Improvement
 Kensington MARTA station site 

improvement
2013 x

(MARTA, lead) This improvement will be made over the course of the development 

phases after developer initiation and final concept roll out.

2023 MARTA Study
Implementation Recommendations - immediate 35 acres surrounding TOD 

area

Policy Projects

Conduct DRI or traffic study for each 

new phase of development

Rezoning conditions require a DRI or traffic 

study with each phase of development (after 

master dev plans created).

n/a x
A DRI will take place after master development plans have been created (with each 

phase of development), per Department of Community Affairs guidelines.

Transit & Mobility
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Notes

Tactical urbanism installation of a 

pathway to StationSoccer

Remove some parking spots to paint a 

protected pathway from the station building 

to the soccer fields.

2024 2024 x

The safe path crosswalk was completed on Thursday, December 5, 2024. A ribbon 

cutting ceremony with DeKalb County, MARTA, Artbound, various stakeholders, and 

the community was held on Friday, December 6, 2025. 

Painted crosswalks at gateways
Paint colorful, artistic crosswalks at key 

gateway intersections.
see notes see notes x

Immediate (0-2 yrs) plan timeline. DeKalb County/MARTA Artbound will partner for 

design and artist collaboration and, along with GDOT, for permits and standards. Key 

gateway intersections include: Memorial Dr. on both sides of I-285; Memorial Dr. at 

Kensington Rd., and Memorial Dr. at Camp Rd. MARTA Artbound Director has been 

updated on high level vision for arts and being updated on LCI application process.

Coordinate property entrances and 

intersections with DeKalb County 

trail project

The proposed trail will run on Kensington 

Road, Mountain Drive, Memorial Drive, 

and Covington Hwy

see notes see notes x

Mid-term (Phases 1 and 2) plan timeline. DeKalb County is currently in Phase 1 design 

for a trail that will run along all the station boundary streets. MARTA will coordinate 

with the County/design team as redevelopment is phased.

Build street extension to Covington 

Hwy

The new street extends from the 

reconfigured bus bay intersection, along the 

train tracks, and south to Covington Rd 

halfway between Kensington Rd and 

Mountain Dr. The street should be at least 

60" right-of-way with sidewalks, street 

trees, lighting, and on-street parking.

see notes see notes x

Mid-term (Phase 1) plan timeline. DeKalb County, MARTA, and GDOT to coordinate 

on the intersection, which may need to be a "right-in", right-out" configuration for 

safety measures.

Build paths from Mountain Dr 

through Stormwater Park to the 

station

Paths should have overlooks, wayfinding, 

and connect to the DeKalb County trail 

planned on Mountain Dr

see notes see notes x

Long-term (Phase 2+) plan after a developer has been initiated. DeKalb County, 

MARTA, and PATH Foundation will work in tandem as needed and MARTA may 

consider applying for state grants such as the GA Dept of Natural Resources.

Build path connections from 

Covington Hwy into the 

redevelopment and MARTA station

Paths run along the train tracks, through

development parcels, and connect with new 

streets.

see notes see notes x

Mid-term (Phase 1) plan after a developer has been initiated. DeKalb County, MARTA, 

and PATH Foundation will work in tandem as needed and MARTA may consider 

applying for state grants such as the GA Dept of Natural Resources.

Land Use/Housing Initiatives
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2003 LCI Plan Implementation Recommendations - entire boundary area
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Notes

Regulatory Enhancements Create Mixed-Use Overlay 2004 x

Many of the parcels within the proposed overlay have been upzoned to MU-5 (Mixed-

Use Very High Density), a newer zoning district that accomplishes many of the same 

goals (see 2023 MARTA Study below).

Kensington Plaza Mixed-Use 
Develop mixed-use development incl. 

housing, retail and parking deck (phase 1)
2004 x

This project is within the 35-acre MARTA-owned parcels of the LCI and will be 

developed based on the final concept/developer chosen for Master Plan.

Kensington Commercial Center
Develop station area commercial use 

(phase 1A)
2004 x

This new development is near completion on the site. Development will include 

housing and office space but not retail as originally specified.

Kensington Commercial Center
Develop main street commercial center 

incl. residential (phase 2)
2007 x The Phoenix Station apartments are under construction on the southern part of this site.

Kensington Plaza Townhomes Develop for-sale townhomes 2007 x

This project is within the 35-acre MARTA-owned parcels of the LCI and will be 

developed through a phasing timeline contingent on final concept/developer for Master 

Plan

Kensington Plaza Mixed-Use - West
Develop rental flats and townhomes 

above retail
2007 x

This project is within the 35-acre MARTA-owned parcels of the LCI and will be 

developed through a phasing timeline contingent on final concept/developer for Master 

Plan

Townhomes Develop for-sale townhomes no year listed x
This site has since been annexed by the City of Avondale Estates and is owned by their 

Downtown Development Authority.

DeKalb County Government Center
DeKalb Government facilities 

consolidation efforts
2007 x

One of the proposed elements, a new Juvenile Court facility, was completed in 2007. 

Under the new administration, DeKalb County is currently reviewing and strategizing 

the "Downtown DeKalb" government facilities consolidation efforts.

2012 "Supplemental" Plan
Implementation Recommendations - immediate 35 acres surrounding TOD 

area

Overlay or form-based zoning code Overlay or form-based zoning code n/a x
The upzoning of the MARTA Station site to MU-5 renders the proposed overlay 

unnecessary.

2023 MARTA Study

Rezone MARTA properties.

Rezone all MARTA parcels north of 

Kensington Road to MU-5 High Density 

Mixed Use.

2023 x

Rezoning passed in 2023 by Board of Commissioners after MARTA completed a robust 

community engagement (draft) master plan effort - requested by Board of 

Commissioners and Community Council 4.

Build townhouses on Covington 

Hwy.
Build townhouses that face Covington Hwy see notes x

Short term (Phase I) plan after MARTA determines land to sell for fee simple 

townhomes and sets new parcel lines. Plan includes 16 townhome units
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